Update Project Schedule and
Status

Advisory Committee
January 31, 2006
Sacramento, California

Activities in December/January

Complete inflow projections

Continuing to Prepare Existing Conditions
and No Action Alternative descriptions

Continuing to develop descriptions of final
range of alternatives

Advisory Committee Input:
Review final range of alternatives




Activities in February/March

Complete the Impact Assessment

Prepare Draft PEIR and Ecosystem
Restoration Study

Advisory Committee Input:

Review final description of alternatives including No
Action Alternative

Review of preliminary results of impact assessments
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Advisory Committee Support
Scoping Process
Preliminary Study Area/l line Conditions

and No Action Alternative
Public Outreach

Analytical Methods

Identify Conceptual Alternatives

Select Alternatives and Prepare Descriptions of Components
Impact Assessment

Mitigation Measures

Cumulative Impact Assessment

Prepare Draft Ecosystem Restoration Study
Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Restoration Study

Prepare Final Programmatic EIR
Prepare Financing Plan




